

Week 1

Desk research — gather evidence of current friction

Owner	Matthew (Kar Wei) Kwong (BA)	Track	Design / Product
Week	1	Hours	4

Description: Collect and code evidence about the current ticketing experience from public sources: app store and Google reviews, social media complaints, forum threads and any customer feedback the client can share. Group recurring issues into themes rather than listing individual complaints.

Deliverable: Research findings document with themed friction points and source citations, committed to the repository.

Acceptance criteria: At least three independent sources reviewed and cited Findings grouped into themes, not raw quotes Shared with the team and the client for reaction

Map the current attendee journey

Owner	Toby Davies (UX)	Track	Design / Product
Week	1	Hours	4

Description: Build a journey map of the current end-to-end attendee experience, from first hearing about the event through to arriving on race day. Mark each stage with what the attendee is doing, thinking and feeling, leaving friction points to be evidenced in Week 2.

Deliverable: Draft journey map covering the full attendee experience, shared with the team.

Acceptance criteria: Every stage from awareness to race day represented Actions, thoughts and feelings captured per stage Reviewed with the BA against the research findings

Establish project governance and tracking

Owner	Kartikey Dagar (PM)	Track	Design / Product
Week	1	Hours	4

Description: Set up the Sprint 1 Planner board with every task, owner and duration. Record finalised roles in the team Loop document, confirm meeting cadence with the client, and book the supervisor meeting.

Deliverable: Live Planner board linked to the Master Document, plus a Loop document recording roles.

Acceptance criteria: All Sprint 1 tasks on the board with named owners and durations Roles

recorded in the Loop tab in the team channel Client cadence agreed and supervisor meeting booked

Week 2

Design and implement the Firestore data model and security rules

Owner	Blake Leonard (Dev 1)	Track	Infrastructure
Week	2	Hours	4

Description: Model the core ticketing entities in Firestore, add typed collection accessors, and write default-deny security rules so users can only read and write their own records. Deploy the rules to the live project.

Deliverable: Documented Firestore schema and deployed security rules.

Acceptance criteria: Core entities modelled with typed accessors Default-deny rules written and deployed to the live project Schema documented in the repository

Run a How Might We workshop to frame opportunities

Owner	Matthew (Kar Wei) Kwong (BA)	Track	Design / Product
Week	2	Hours	4

Description: Facilitate a team workshop that converts the mapped friction points into How Might We statements, then dot-vote to shortlist three opportunity areas. Method reference: thisisservicedesigndoing.com/methods.

Deliverable: Workshop output: a shortlist of three How Might We statements with the reasoning recorded.

Acceptance criteria: Friction points converted into How Might We statements Whole team participated in the prioritisation Top three opportunities documented with rationale

Overlay friction and evidence onto the journey map

Owner	Toby Davies (UX)	Track	Design / Product
Week	2	Hours	4

Description: Finalise the journey map by overlaying the researched friction points onto the relevant stages, showing where pain concentrates. Produce low-fidelity concept sketches for each shortlisted opportunity.

Deliverable: Completed journey map with evidenced pain points, plus concept sketches per opportunity.

Acceptance criteria:Friction points mapped to journey stages with evidenceConcept sketch produced for each shortlisted opportunityReviewed with the BA and PM before client discussion

Estimate effort and test feasibility of each opportunity

Owner	Kartikey Dagar (PM)	Track	Design / Product
Week	2	Hours	4

Description: Work with both developers to size each shortlisted opportunity in effort and elapsed time, and judge whether it is completable within the remaining sprints on free-tier infrastructure. Consult someone with relevant industry experience and record what they said. Maintain the risk register.

Deliverable: Feasibility and effort assessment per opportunity, plus a maintained risk register.

Acceptance criteria:Each shortlisted opportunity sized with the developersFeasibility judged against remaining time and free-tier limitsExperienced practitioner consulted and their input recorded

Week 3

Complete and verify the authentication flow

Owner	Blake Leonard (Dev 1)	Track	Infrastructure
Week	3	Hours	4

Description: Finish the authentication flow so sign-up, sign-in, session persistence and sign-out all behave correctly on the deployed site. Verify a user record is created in Firestore and the session survives a page refresh.

Deliverable: Working authentication on the live URL, verified against the live database.

Acceptance criteria:Sign-up, sign-in and sign-out work on the deployed siteUser record created in Firestore on sign-upSession persists across refresh and expires correctly

Document the environment and verify the build on a clean machine

Owner	Julius Ross (Dev 2)	Track	Infrastructure
Week	3	Hours	4

Description: Write setup documentation so any team member can clone and run the project

from scratch, then verify it by following it on a clean checkout. Confirm the test suite runs and passes.

Deliverable: Setup and environment documentation in the repository, verified on a clean clone.

Acceptance criteria: Setup steps documented including every environment variable
Verified by running them on a clean clone
Test suite runs and passes

Prototype the proposed solution

Owner	Toby Davies (UX)	Track	Design / Product
Week	3	Hours	4

Description: Turn the selected opportunity into a clickable prototype of the proposed solution, good enough to present to the client and to build against in Sprint 2. Record colours, typography and component patterns as a short style guide.

Deliverable: Clickable prototype plus a style guide, linked from the board and stored in Git.

Acceptance criteria: Proposed solution clickable end to end
Style guide covers colour, type and core components
Walked through with the team before the client meeting

Write the client proposal for the final meeting

Owner	Matthew (Kar Wei) Kwong (BA)	Track	Design / Product
Week	3	Hours	4

Description: Consolidate the research, journey map, chosen How Might We statement and feasibility estimate into a single proposal that argues for one problem and one solution, with the evidence behind the choice. Define the Sprint 2 backlog for the selected feature.

Deliverable: Client proposal pack plus a Sprint 2 backlog with acceptance criteria.

Acceptance criteria: Proposal states one problem and one solution, with evidence
Effort estimate and timeframe included
Sprint 2 backlog written with testable acceptance criteria

Run Sprint 1 review and plan Sprint 2

Owner	Kartikey Dagar (PM)	Track	Design / Product
Week	3	Hours	4

Description: Present the proposal and prototype to the client in the final Sprint 1 meeting, secure agreement on the one problem to solve, then build the Sprint 2 board with epics, tasks and durations.

Deliverable: Signed-off problem definition and a populated Sprint 2 board linked to the Master Document.

Acceptance criteria: Proposal presented and the problem agreed with the client in writing All Sprint 1 cards closed with completion comment Sprint 2 board built with epics, tasks and durations