

Project Sign-Off & Team Performance Summary

TEMPLATE — fill in every [bracketed] field before submitting

Project Details

Project name: Grand Prix Ticketing Experience Redesign

Prepared by (PM): Kartikey Anand Dagar

Date: 16/8/2026

Team:

PM - Kartikey Anand Dagar

BA- Kar Wei Kwong

DEV1-Julius Ross

DEV2- Blake Leonard

UX - Toby Davies

Project Summary

Describe what was built, whether it was delivered within the hour budget, and the overall outcome (e.g. all tasks reached Done, deployed URL live).

With the help of the boilerplate the group repo was built connected to the firebase and then deployed live with the help of Vercel all tasks reached done and the deployed live url is -

<https://team27-redesigning-the-ticketing-experience-frontend-f4jbntxlg.vercel.app/>

A mock sign in and sign up page along with the team members page was built however the design is not finalized.

Overall Team Reflection

What went well: Everybody doing their work and

What to improve next time: start planning things early hand, more meetings, and moving the planner board right then and there and not procrastinating it, showing a little bit more professionalism.

Team Members individual git repos for Task 1

User 1- PM - Kartikey Anand Dagar - <https://github.com/Dagar08/boilerplate-test1--redesigning-the-ticketing-experience>

User 2 - BA- Kar Wei Kwong - <https://github.com/Matthew-Kwong/>

garage-boilerplate-basic

User 3 - UX - Toby Davies - <https://github.com/s4158468/garage-boilerplate-basic>

User 4 - Dev2 - Blake Leonard - <https://github.com/BlakeLeo/capstone-showcase-grandprix-blakeleo>

User 5 - Dev 1 - Julius Ross - <https://github.com/jellybeansquid/COSC2408-Task1-Boilerplate>

Video link - [Recap: Meeting with Kartikey Anand Dagar 16 August | Meeting | Microsoft Teams](#)

PM Sign-Off

Signed: Kartikey Anand Dagar

Date: 16 aug 2026